SD Staff & MWFC- MMV Meeting

30 October, 2017

Here is our summary of the meeting results – not yet confirmed by SD Staff.

- Project update
 - Cruickshank estimate

79k not incl Sign, Info Panels, Wheelchair access, or upgrades to existing walking paths

Sponsor Package

Provided to them Staff will get back to us quickly if they see any problems or have suggestions for improvements

OPG & Hydro One applications

Submitted with discussion in next week or so

Guy Lauzon mtg

Enthusiastic support Will do whatever he can to support I have already asked for letter of support

 Donnie Bowes mtg ditto GL

Project team

Presented for their info

- FB Post comments
- Clarification on Council motion

See Location Plan Clear Support for full go ahead on MMV project

 Application cover letters heading - who representing Municipality of South Dundas Morrisburg Model Village Project

- Donations process
 - Bank account

We will do ASAP in MMV name likely Scotiabank

Tax receipts

Same process as for Splashpad

Securities donations

Shannon will talk to their lawyer to determine legality for Municipality I will send him Chelsea McIntyre contact information re WDMH Foundation & other links process (separate email)

Sponsor recognition issues

Any problems with what I have proposed?

SD Matching grants

Shannon will send us the forms incl process, deadlines, etc.

- How to finalize location
 - On WF Path

Favoured location west of amphitheater Staff will confirm that the OPG covenant allows this

- Wheelchair access is mandatory Location will be finalized with staff after Nov 13 MWFC planning session to review the total WF Plan <u>Staff does understand that Sponsor agreements will be committing us to 1 July 2018 official opening Strong communication that we do NOT hold off fundraising for finalizing location.</u> They understand that this implies location finalized in time to commit to pouring concrete slab in early spring next year This likely means end of 2017 at the latest
- Is 2014 plan still relevant?

Not really

- Satellite locations concept
- Other SDG Locations
- Communication points with staff
 - Who & what areas of resp.
 Shannon Geraghty